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Implementing Partners  

The following organizations comprise the USAID/Uganda Biodiversity Program 

implementation team:  

African Wildlife Foundation (AWF): AWF is the prime leader of the implementation team. It is 

an international non-governmental organization committed to conserving Africa’s natural 

resources while leveraging the continent’s tremendous natural endowment for economic 

growth and improved livelihoods for its people. AWF was founded in 1961 to improve the 

capacity of African institutions and individuals to manage wildlife and other natural resources. 

AWF’s program has evolved and today is based on an integrated landscape-scale approach 

that conserves critical habitats, enables sustainable natural resource management, and 

improves livelihoods. AWF’s mission is to work with the people of Africa to ensure the wildlife 

and wild lands of Africa endure forever. With over 53 years of experience in conservation and 

enterprise development in Africa, AWF brings relevant and needed lessons learned to the 

USAID|Uganda Biodiversity Program. 

 

AWF’s work in Uganda has also entailed over two decades of support to Uganda Wildlife 

Authority especially through support to Lake Mburo, Bwindi Impenetrable, and Mgahinga 

Gorilla National Parks, in partnership with USAID. Since 2002, AWF and USAID|Uganda 

partnership explicitly yielded the conception and creation of the Visitor Center at the 

Mgahinga Gorilla National Park and the world-class Clouds Mountain Gorilla Lodge at 

Nkuringo outside of Bwindi Impenetrable National Park. AWF has supported the improvement 

in ecological monitoring and patrolling in the gorilla parks, including support to the 2003 and 

2011 gorilla censuses, and has built capacity and supported alternative livelihoods projects in 

Uganda.  

 

The Jane Goodall Institute (JGI): Founded in 1977, the Jane Goodall Institute (JGI) continues 

Dr. Goodall’s pioneering research on chimpanzee behavior – research that transformed 

scientific perceptions of the relationship between humans and animals. JGI’s work in Uganda 

focuses on four major forested areas that are home to more than 75% of the country’s 

estimated population of 5,000 chimpanzees: Budongo Central Forest Reserve, Bugoma Forest 

Reserve, Kalinzu Central Forest Reserve, and Kibale National Park.  
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USAID/Uganda Biodiversity Program also works with the following partner institutions: 

 

Uganda Wildlife Authority (UWA): UWA is governed by a Board of Trustees appointed by the 

Minister of Tourism, Wildlife and Antiquities to manage 10 National Parks, 12 Wildlife 

Reserves, and 14 Wildlife Sanctuaries. It also provides guidance to the management of 5 

Community Wildlife Areas. UWA's mission is to conserve and sustainably manage the wildlife 

in and outside protected areas of Uganda in partnership with neighboring communities and 

stakeholders for the benefit of the people of Uganda and the global community. It is 

committed to adhere to the international conventions and protocols to which Uganda is a 

party.  

 

National Forestry Authority (NFA): NFA manages the central forest reserves on a sustainable 

basis to supply high quality forestry-related products to government, local communities and 

the private sector. NFA mission is to ensure a sufficiently forested, ecologically stable and 

economically prosperous Uganda. Its policy is to broaden the NFA revenue base in terms of 

new products, services, development assistance and other innovative sources of funding, as 

well as better marketing strategies of the already existing products as a way forward to 

addressing some of the challenges of capacity and limited funding. 

 

Ministry of Tourism, Wildlife and Antiquities: The mandate of the Ministry of Tourism, 

Wildlife and Antiquities (MTWA) is “to formulate and implement policies, strategies, plans 

and programs that promote tourism, wildlife and cultural heritage conservation for socio-

economic development and transformation of the country.” The Vision is to have 

“sustainable tourism, wildlife and cultural heritage, contributing to the transformation of the 

Ugandan society from a peasant to a modern and prosperous one” and the Mission is “to 

develop and promote tourism, wildlife and cultural heritage resources for enhancement of 

Uganda as a preferred tourist destination, with accelerated sector contribution to the 

national economy.” 

Ministry of Water and Environment: The ministry is responsible for setting national policies 

and standards, managing and regulating the environment and natural resources, and 

supervises the autonomous agencies like the National Forestry Authority (NFA), National 

Environmental Management Authority (NEMA), National Water and Sewage Corporation 

(NWSC) and the Climate Change Unit (CCU).  
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Acronyms 
 

AWF   African Wildlife Foundation  

CFM  Community Forest Management 

GMP  General Management Plans (UWA) 

JGI   Jane Goodall Institute  

MoU  Memorandum of Understanding 

MTWA  Ministry of Tourism, Wildlife and Antiquities 

NECPA  North East Chili Producers’ Association 

NFA   National Forest Authority (Uganda) 

NPs  National Parks 

PA  Protected Area 

PMP  Performance Management Plan 

USAID   United States Agency for International Development 

UWA   Uganda Wildlife Authority  

 

Target High Biodiversity Areas (National Parks and Forest Reserves) 

 

MFNP   Murchison Falls National Park  

KVNP  Kidepo Valley National Park  

LMNP   Lake Mburo National Park  

BCFR  Budongo Central Forest Reserve 

KCFR  Kalinzu Central Forest Reserve 
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Summary  

The major activities during this quarter were the development of a revised application and 

work plan as well as revitalizing previous links with the communities and organizations we 

work with in the program site. 

 

Towards the end of the quarter activities were initiated under the non-tourism enterprise 

program in Kidepo Valley and Murchison Falls program sites. Farmers/scouts groups have 

been identified, leadership selected for both sites and training for chili nursery establishment 

has been undertaken for Kidepo Valley with Murchison Falls schedules for January 2015.  

 

Several procurement processes were also initiated during this quarter, especially for 

acquisition of ecological and road maintenance equipment as well as the installation of 

various infrastructure along monitoring trails. The long awaited installation of signage in 

LMNP was also commenced. 

 

A table summarizing achievements for the quarter is provided below. 
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Summary of the progress of implementation of activities for the quarter 

 
Activity as in Work Plan 

Planned/Target as in work 
plan 

Implementation 
plan Progress/Achievement to date  

(December 31, 2014) 
% 
completed

1
 

 
Remarks 

Planned 
next 

quarter Q1 Q2 Q3 Q4 

General      

Develop revised application 
for the Biodiversity Program as 
per USAID guidelines 

Complete revision and seek 
approval from USAID for 
the Biodiversity Program 
application  

    Draft application reviewed based on comments 
from USAID and approval received.  

100 Modified contract signed 
based on approved 
revision of the application 

 

Develop 2014 – 2015 work 
plan based on approved 
revised application 

Work plan for 2014 – 2015 
developed, submitted to 
USAID and approval 
received  

    Work plan developed and submitted to USAID 
for approval in December 2014 

99 Awaiting approval/ 
comments from USAID 

 

Revise performance 
management plan based on 
changed priorities 

PMP revised, submitted to 
USAID and approved 

    Revision of PMP ongoing. Indicators and tools 
reviewed, including developing additional ones 
to take care of new focus on non-tourism 
enterprises. Awaiting approval of work plan for 
final edits before submission to USAID. 

75   

Undertake program 
baseline survey to fill gaps 
resulting from the 
refocusing of program 
activities 

    SOW developed based on data /baseline 
identified. This will be used to solicit for bids 
and select firm to undertake the baseline 
survey 

25   

Development of various maps 
for the program 

Develop and print maps     Nine different maps for LMNP and KVNP 
developed and printed.  

80 Additional maps to be 
developed based on 
activities being 
undertaken 

 

                                                      
1
 Percentage refers to how much of the whole activity is completed. In many cases the activities are planned for more than one quarter. 
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Activity as in Work Plan 

Planned/Target as in work 
plan 

Implementation 
plan Progress/Achievement to date  

(December 31, 2014) 
% 
completed

1
 

 
Remarks 

Planned 
next 

quarter Q1 Q2 Q3 Q4 

Model I: Ecological Monitoring Capacity Development      

Training of UWA and NFA staff 
in collection and analysis of 
ecological data:  

Complete training of NFA 
staff and selected 
community members in the 
use of Open Data Kit in 
collecting ecological and 
threat monitoring data 

    Open Data Kit review and refresher training 
conducted December 16

th
 to 18

th
, 2014 at 

Kalinzu CFR a total of 23 participants (6 female, 
17 male, all youth -<35) from Budongo and 
Kalinzu CFRs participated including 3 sector 
Managers 

50   

Support UWA in the 
acquisition of monitoring 
equipment to enhance 
monitoring and reduce human 
wildlife conflicts 

Support UWA acquire 
ecological monitoring 
equipment 

    Worked with UWA to agree on the required 
equipment (types and numbers) and jointly 
developed specifications. Procurement process 
initiated to acquire equipment 

30 The numbers of each type 
of equipment revised 
based on needs and 
available budget 

 

Develop guidelines for 
chimpanzee conservation in 
Kalinzu Central Forest Reserve 

Develop guidelines for 
chimpanzee conservation 
in Kalinzu CFR 

    Activities planned to start next quarter    

Complete establishment of 
monitoring trails in LMNP, 
KVNP, BCFR and KCFR started 
under USAID Tourism for 
Biodiversity Program 

Develop signage and trail 
facilities on the 15 km trails 
established in KVNP  

    Numbers and location of infrastructure agreed 
on, designs developed for sheds, walk boards 
and benches.  

8   

Install 3 telescopes for 
monitoring in KVNP 

    Installation sites have been identified, 
inspected and agreed upon by KVCA/UWA; 
Process of identifying designer and contractor 
initiated with UWA 

8   

Develop and install signage 
and interpretation to 
support monitoring along 
the 15km 4 trails (15 signs, 
3 sheds & benches, 1 toilet) 
in LMNP 

    Bidding documents developed and approved 
by LMNP Contracts committee and circulated 
to bidders (UWA pre-qualified list).  

8 Bidders expected early 
January 2015. Evaluation 
Committee to evaluate 
before award is given to 
best competitive bidder 
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Activity as in Work Plan 

Planned/Target as in work 
plan 

Implementation 
plan Progress/Achievement to date  

(December 31, 2014) 
% 
completed

1
 

 
Remarks 

Planned 
next 

quarter Q1 Q2 Q3 Q4 

Install signage along 
monitoring tracks within 
and outside LMNP: (145 
signs) 

    Installation started with major signs mainly 
outside the park and at the gates. A total of 15 
signs in place. Internal park signs to be 
completed in January 2015 

10 Work to continue after 
the Christmas break 

 

Support NFA to install 
toilets, rest sheds and 
signage along the 57-
kilometer monitoring trail 
in Budongo CFR 

    Contractors shortlisted and pending review 
before they are requested to submit bids for 
installation of infrastructure  

5    

Provide communication 
and trail support structures 
along NFA monitoring trails 

    Procurement process initiated and ongoing 75    

Procure and supply NFA 
trail maintenance tools and 
field gear and equipment 

    Procurement process initiated. List of 
equipment developed for discussion with NFA 

5    

Reopen the out-of-use 
forest patrol trails and map 
existing ones 

    Consultative meeting with Kalinzu CFR sector 
managers and forest supervisors was held in 
December 2014 in Kalinzu CFR to select priority 
trails for reopening based on NFA priorities and 
informed by a report produced by the program 
in Year I. Trail opening will start next quarter.  

5    

Procure road equipment for 
UWA to support the opening 
and maintenance of roads for 
natural resource management 
and monitoring 

Specifications and MoU 
agreed on with UWA and 
USAID 

    Discussions with UWA on the development of 
MoU for the management of road equipment 
initiated and a draft has been developed. 
Agreement on specifications for the equipment 
reached between UWA & AWF. Will submit 
MOU to USAID for approval next quarter. 

60   
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Activity as in Work Plan 

Planned/Target as in work 
plan 

Implementation 
plan Progress/Achievement to date  

(December 31, 2014) 
% 
completed

1
 

 
Remarks 

Planned 
next 

quarter Q1 Q2 Q3 Q4 

Model II: Public and Private Sector Involvement in Conservation    

Print and disseminate 
educational and informational 
materials produced under the 
Tourism for Biodiversity 
program in support of 
conservation education and 
awareness.  

Create awareness of 
protected areas and their 
attractions and biodiversity 
importance. 
 

    Procured a printing company and printing 
almost complete 

80 Books are expected to be 
delivered mid-January 
2015. 

 

Mobilize communities (youth 
from colleges and universities, 
schools and general public) 
around LMNP and Mbarara 
Municipality to conserve River 
Rwizi basin a source of lake 
Mburo waters used by wildlife 
and ranchers 

Mobilize the public through 
different platforms to carry 
out conservation projects 
in the lake/river basin 

    Met with possible partners, including Mbarara 
University Guild, Nile Breweries, Coca Cola and 
Radio West to chart out how the campaigns 
will be undertaken 

50 Positive interest from 
possible partners 

 

Lake Mburo National Park 
awareness campaign – “for 
Uganda to thrive, wildlife must 
survive”  

Design messages intended 
to educate and mobilize 
the public to be friends of 
the park and lobby both 
national and local 
government and the 
judiciary to formulate and 
implement responsible 
conservation policies. 

    Contacts made with Radio West to discuss 
about their participation in the campaign. 
Additional partners to be identified in the next 
quarter 

30 Commitment received 
from Radio West to be 
part of the campaign  
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Activity as in Work Plan 

Planned/Target as in work 
plan 

Implementation 
plan Progress/Achievement to date  

(December 31, 2014) 
% 
completed

1
 

 
Remarks 

Planned 
next 

quarter Q1 Q2 Q3 Q4 

Equip LMNP community 
education center to 
rejuvenate UWA conservation 
education programs.  

Procure and install: 1 
computer, 1 flip chart 
stand, 1 white board, 1 
projector and projector 
screen to support 
community education and 
awareness activities for 
LMNP community 
education center 

    Specifications developed and agreed upon with 
UWA.  

10 Procurement to be done 
in the next quarter 

 

Support the increase of the 
number of women and youth 
involved in biodiversity 
conservation 

a) Awareness-building 
Conservation Gender 
Specialist Working Group  

b) Advocacy and Mentoring 
c) Mentoring Program 

Support the increase of the 
number of women and 
youth involved in 
biodiversity conservation 
through a mentoring 
program  

    Met with five senior women conservation 
leaders and formed a working group. The 
conservation leaders will support the 
mentorship program by each mentoring young 
women in conservation and management. 
Next quarter program will explore partnership 
with UWA internship program. 

30 Action plan for mentors 
developed.  

 

Model III: Conservation Enterprise Development     

Support the communities 
around MFNP and KVNP to 
increase red chili production 
for increased household 
income and problem animal 
control 

Identify and develop MoU 
with chili producers and 
businesses who will provide 
technical expertise to 
scouts and farmers 

    Identified North East Chili Producers’ 
Association for technical expertise as well as 
marketing of chili for the groups in KVNP and 
MFNP.  

100 MoU developed and 
signed with the 
association and training of 
farmers started with 
KVNP groups 

 

 Engage farmers and 
community groups in chili 
growing for human wildlife 
mitigation and improved 
livelihoods in Karenga and 
Lobalangit sub counties 
(KVNP) 

    Two chili growing farmers’ associations setup 
and leadership elected. Farmers trained in red 
pepper production. Two nurseries set up 
including provision of nursery management 
equipment 

20 Farmers enthusiastic and 
participated in the 
training.  
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Activity as in Work Plan 

Planned/Target as in work 
plan 

Implementation 
plan Progress/Achievement to date  

(December 31, 2014) 
% 
completed

1
 

 
Remarks 

Planned 
next 

quarter Q1 Q2 Q3 Q4 

 Work with UWA to engage 
farmers and wildlife scouts 
in Koch Goma MFNP in the 
growing of chili for human 
wildlife conflict mitigation 
and income generation  

    Liaised with MFNP to agree on selection of 
farmers/scouts for training and training dates 
set for the next quarter. 

30 Training program set and 
participants notified 

Actual 
training 
to be in 
the next 
quarter 

Support CFM groups of 
Budongo and Kalinzu to 
increase honey production in 
order increase their household 
income 

Support selected bee 
keeping farmers/ groups 
neighboring Kalinzu CFR to 
improve honey production 
through training, provision 
of equipment and market 
linkages  

    Conducted value chain baseline assessment 
meetings with Swazi Bataka Kwetugula Bee 
Keeping Group (44 member husband/wife 
families and owning 70 bee hives); Swazi 
Bayangyuki Bee Keeping Group with a total of 
26 members (12 are female and 14 male and 
owning over 100 bee hives); and 
Rweyamihondo Self Help Bee Keeping Group 
with 62 members (6 male members and 56 
female members).  

10 Findings will be used to 
tailor interventions. 

 

Model IV: Management of wildlife outside protected areas     

Work with the local 
government in Kaabong 
district to approve the 
implementation of the 
Karenga and Lobalangit land 
use plan 

Work with the sub county 
and district local 
government in Kaabong 
district to approve 
implementation of the 
Karenga and Lobalangit 
land use plan 

    Final edits on the land use plan completed and 
copies printed and submitted to the two sub 
counties and district for approval.  
Karenga sub county considered approval of the 
land use plan in its sitting on December 19 and 
referred it to a select committee for further 
scrutiny before approval. Lobalangit sub 
county plans to consider plan in the New Year.  

50 The District Planning 
Executive Committee will 
wait for approvals from 
sub counties before 
consideration of the plan 

 

Support establishment of a 
conservancy on ranches 
neighboring LMNP  

30 km
2
 of conservancy 

established 

    Revitalizing discussion with the planning 
committee undertaken early December 2014. 
One conservancy Planning Committee meeting 
held to lay ground for developing conservancy 
constitution 

15 A sub-committee has 
been selected to draft a 
constitution for the 
ranchers Association. 
Meeting with District set 
for next quarter. 
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Activity as in Work Plan 

Planned/Target as in work 
plan 

Implementation 
plan Progress/Achievement to date  

(December 31, 2014) 
% 
completed

1
 

 
Remarks 

Planned 
next 

quarter Q1 Q2 Q3 Q4 

 Support cultural activities 
of the Ankole Cow Cultural 
Conservation Association 
(ACCA) that enhance 
community appreciation of 
biodiversity and 
conservation activities of 
LMNP 

    An MoU between AWF and ACCA to guide 
program support to activities of ACCA has been 
drafted, discussed and ready for signing. 

10 MoU to be signed and 
implementation starts in 
the next quarter  

 

Build capacity of UWA and 
communities to develop 
conservancies in Uganda 

Organize and undertake 
study tour to Kenya for 
selected UWA and 
community members 

    Liaised with AWF Hqs to develop program, 
contact conservancies to be visited and invite 
UWA and communities to nominate 
participants in the study tour 

50 12 UWA and community 
members to travel to 
Kenya January 25 to 31, 
2015 for the study tour 

 

Support UWA to develop 
guidelines for management of 
community wildlife areas 
(conservancy) 

Support UWA to develop 
guidelines for management 
of community wildlife areas 
(conservancy) 

    Initial discussions with UWA and AWF Director 
for land conservation on process and 
programming for development of guidelines 
held. 

20 Firming up plans and 
additional discussions on 
guidelines to be 
undertaken during the 
Kenya study tour before 
AWF Land Conservation 
Director will come to 
Uganda to provide further 
support to UWA next 
quarter. 
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1 Detailed Report  

This report has been prepared based on the new program strategy of AWF piloting 

sustainable conservation models for UWA and NFA. The lessons and skills gained from this 

process are expected to be transferred and institutionalized in the two organizations. Four 

models were identified: 

 Model 1: Ecological monitoring capacity development: this model is intended to 

ensure UWA and NFA acquire the necessary techniques and capacity, as well as tools 

and equipment, to roll out an institutional ecological monitoring system.  

 Model 2: Public and Private Sector Involvement in Conservation: This model focuses 

on mobilizing both public and private sector support for biodiversity conservation 

especially in support of UWA activities in LMNP.  

 Model 3: Conservation Enterprise Development: This model works towards the 

creation of opportunities for communities living near protected areas to benefit from 

biodiversity conservation. AWF will promote and build capacity for bee keeping 

around NFA focal estate – Budongo and Kalinzu, and chili pepper growing and 

marketing with communities around KVNP and MFNP.  

 Model 4: Management of Wildlife outside Protected Areas: This model supports UWA 

to develop a systematic conservancy program for communities and private sector 

engagement in the management of wildlife outside protected areas for improved 

livelihoods and reduced human wildlife conflicts. 

This report is therefore organized under the models except for the first section labeled 

“General” which focuses on the general programmatic activities such as developing of work 

plans and PMP. 

2 General activities 

2.1 Revision of Program Application 

Following the request from USAID/Uganda Mission, AWF in consultation with UWA, NFA and 

JGI revised the application specifically to include activities to address the implementation of 

non-tourism enterprises and drop tourism enterprises previously being implemented. The 

application review was undertaken in August 2014, comments received from the Mission and 

final draft submitted in September 2014. Approval for the application was received in October 

2014 and a contract modification developed, agreed to and signed. 
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Relatedly, the program developed the Environmental Monitoring and Management Plan 

(EMMP) for construction activities which after review by the USAID Mission were also 

approved. 

 

2.2 Development of 2014 - 2015 work plan 

Following the approval of the revised application, the program embarked on developing the 

work plan for the period October 2014 to September 2015. The preparation was based on the 

approved revised application as well as consultations with the USAID Mission, UWA, NFA and 

JGI. The work plan was submitted to USAID Uganda Mission for approval, which is expected in 

early January 2015. 

 

 
Consultations with MFNP UWA staff on development of work plan for the period October 2014 

to September 2015 

2.3 Revision of the Performance Management Plan (PMP) 

Based on the program strategy changes, the program performance management plan has 

been revised to ensure it remains current and relevant. A new theory of change was 

elaborated in line with the change to include non-tourism activities and this resulted in 

modification of program expected results, and outcomes. The new program theory of change 

hypothesizes that 1) improving the capacity of conservation managers and institutions to 

effectively implement PA conservation and management strategies, 2) improving access to 
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conservation information through addressing key conservation knowledge gaps and 

perceptions, and mobilizing political will; and 3) creating opportunities for communities to 

benefit from biodiversity conservation and other non-tourism wildlife friendly enterprises; 

will reduce critical threats to Uganda’s biodiversity thereby ensuring its survival for 

generations.  

 

These changes necessitate an introduction of new indicators to measure and capture program 

performance and progress in the new result areas. As a consequence, a total of eleven new 

indicators have been suggested and seven of the old indicators were dropped. The program 

also validated the selected and modified indicators, and consequently set targets for those 

indicators whose baselines are already available, and reference sheets for each of the new 

and modified indicators have been developed. It is on this basis that the program has 

scheduled a supplemental baseline survey to fill the baseline data gaps created by the 

changes in the program strategy. The terms of reference for the survey have been drafted 

and the sample areas identified. A consultant will be procured during the next quarter to 

undertake the baseline survey and gather the required data.  

 

The required data collection tools for the new indicators have also been drafted and old ones 

revised to accommodate the new changes in program strategy. Three additional templates to 

facilitate activity and monthly reporting by the program team, as well as reporting on the 

anticipated enterprises has also been designed. A meeting with the entire program technical 

team has been scheduled for the coming quarter to discuss the tools, data protocols and 

quality issues as well as roles and responsibilities for data collection.  

 

2.4 Development of program maps for information dissemination and planning 

A number of maps had been produced under the USAID/ Uganda Tourism for Biodiversity 

Program; these maps were all edited to reflect changes in the program design to the new 

Program. They have now been printed to provide information to partners, but also for use in 

planning of various activities. The maps include: map of Uganda showing new program name 

and sites, two maps, one showing the Kidepo and the other Lake Mburo program site and 

environs, two maps for Lake Mburo one showing potential area for and the other initial 

planned area for conservancy development, satellite map of Kidepo area with current land 

use as well as three maps indicating the zoning scheme for the land use for a) Karenga sub 

county, b) Lobalangit sub county and c) combined Karenga and Lobalangit sub counties. 
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Maps produced and edited to reflect changes in the program design 
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Continuation of the maps produced and edited due to changes in the progra. 
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Continuation of the maps produced and edited due to changes in the program. 
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2.5 Re-Branding 

Following the program change of name to USAID/Uganda Biodiversity Program, AWF is 

currently working on rebranding of all its branded items (office signage, cars, and document 

templates. Document templates have already been changed to reflect the new brand while 

the procurement process has been initiated for office signage and car stickers. It is expected 

that the work will be accomplished in early January.  

 

 

3 Model I: Ecological Monitoring Capacity Development  

3.1 Training of UWA and NFA staff in collection and analysis of ecological data 

3.1.1 Complete training of NFA staff and selected community members in the use of Open 

Data Kit in collecting ecological and threat monitoring data  

Starting in Year I, this program has been developing a simple, practical and easy to use 

community mobile mapping and monitoring platform. The system uses open source mobile 

apps such as Open Data Kit (ODK), Android phones/tablets and Google cloud technologies to 

support field data collection.  

 

Refresher training was undertaken in December 2014 for NFA staff and neighboring 

communities for the Kalinzu and Budongo CFRs. The objectives of the training was to refresh 

NFA staff, forest guides, Community Forest Management (CFM) teams with the technical skills 

of using smart phones/devices to monitor biodiversity and record threats within the two 

central forest reserves. The training also had the objective of ascertaining the successes and 

challenges of using ODK, troubleshooting the tablets and uploading any data that had not 

been uploaded to the cloud. During the training, all tablets were updated with software and 

forms and given to target users to enable them collect and upload data. All ODK operators are 

now able to use the tablet to collect data, edit it and then upload it to the cloud.  
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USAID Mission field visit and participating in the ODK refresher training in Kalinzu CFR 

 

A total of 23 personnel (6 women and 17 men) from National Forest Authority (Forest Guides, 

Patrolmen, Forest Supervisors and Sector Managers) and community forest monitors around 

Kalinzu and Budongo central forest reserves benefited from this training. Eleven of the 

trainees were from Budongo CFR with the rest from Kalinzu.  

 

3.1.2 Training of UWA staff in ecological monitoring 

Preliminary discussions with UWA of training for UWA staff (KVNP, LMNP and MFNP) were 

initiated with a training set for the second and third quarter. Details of the training content 

and program will be agreed on in the next quarter. 

 

3.2 Support UWA in the acquisition of ecological monitoring equipment  

This quarter, USAID/Uganda Biodiversity Program has engaged UWA to agree on 

specifications and quantities of the equipment. Based on the available budget and UWA’s 

priorities, fifty GPS sets with internal 5megapixel cameras and corresponding carry cases will 

be procured as well as fifteen ranger finders and nine cameras (with internal GPS). The 

procurement process has already commenced with AWF Hq. procurement unit awaiting bids 

from potential suppliers.  
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3.3 Complete establishment of monitoring trails in LMNP, KVNP, BCFR and KCFR  

3.3.1 Monitoring trails in Kidepo Valley National Park 

AWF working with KVNP staff undertook an assessment of the requirements for the 

monitoring trails in KVNP previously established under USAID/Uganda Tourism for 

Biodiversity Program. The required types and quantities of infrastructure needed were 

identified and established. The following infrastructure was identified as required along the 

15 km of trail to make it fully functional:  

a) 3 directional signages, 

b) 3 interpretive signages for resource interpretation, 

c) 2 warning signages, 

d) 3 board walks in soggy river beds, 

e) 2 bridges on narrow river valleys, 

f) 1 shed/ resting hut. 

The infrastructure has been designed and approval received to proceed together with the 

EMMP. In the next quarter, bids will be sought, evaluated and best evaluated bidder selected 

to undertake the installation. 

3.3.2 Installation of 3 telescopes for monitoring along the trails in KVNP 

Three monitoring telescopes were procured in the previous quarter, and this quarter 

preliminary work has been done to identify potential areas for installation of the telescopes.  

 

AWF is now working with UWA to identify suitable locations for three surveillance posts 

within the Narus Valley of KVNP, design structures for the installation and protection of the 

equipment, design in situ orientation panels to enable users to relate observations to local 

landmarks and supervise construction of structures and the installation of telescopic 

equipment. Areas will be identified based on location of sites for installation on vantage 

(raised) points for better monitoring in an almost 3600. 

3.3.3 Monitoring trails in LMNP 

In LMNP, designs for the infrastructure along the 15 km of trail previously opened has already 

been prepared and approved by UWA. Bidding documents were prepared and approved to 

enable the contracts committee of LMNP initiate the process of identifying a contractor to 

undertake the work of installation of supporting infrastructure (signs, resting sheds, benches 

& toilet) along the 15km of trail. So far the contracts committee has approved the bid 

document, a shortlist of bidders, evaluation committee and the procurement method. The 

shortlisted bidders have been requested to submit bids in January 2015. An evaluation 

committee already approved will then evaluate the bids. Once they are done and the 

contracts committee approves the evaluation report, AWF will do the contracting for the 

work to commence.  
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3.3.4 Installation of signage in LMNP 

Working with UWA, AWF identified a contractor to install the signage that was produced in 

the previous quarter. The contractor identified (through a competitive process) embarked on 

the installation of the signage in the second part of December 2014. Already all but three 

large signs mounted on poles have been installed. Three of the large signs are to be located at 

Lyantonde, Biharwe and Makenke are awaiting approval by the Uganda National Roads 

Authority before they are fixed. Park management is already working on the approvals. Work 

is on-going for the smaller signs which will be erected in concrete within the park and is 

expected to be completed in the next quarter.  

 

 

 

 

Left: Nshara park entrance sign post installed by the 
program in LMNP 

 

 

The program has contracted Sign Care (U) Ltd to 

install directional signage both within and 

outside LMNP. A total of 145 directional signs 

will be installed at the end of this activity. The 

signage includes park regulations and will help 

in providing relevant park information to over 

20,000 people that visit the park annually. 

3.3.5 Support NFA to install support infrastructure along the monitoring trails in Budongo 

CFR 

Working with NFA, the program has undertaken on the ground geo-referencing and 

demarcation of the sites for out-posts, sheds and toilets. Developed the bidding document for 

the design and installation of the required infrastructure is underway. NFA also provided the 

program with a list of pre-qualified contractors to be considered (to be requested to bid). A 

bidding document is being finalized in preparation for issuing a request for bids for 

installation of the infrastructure.  
 

Relatedly, the program is working on procurement of communication equipment (radios) and 

maintenance tools since the trail is rather long (57km) and therefore need for the different 

teams to be in touch with each other during monitoring and patrol exercises and regular 

maintenance. Twenty VHF handheld radios, 4 Base Stations, 2 Repeater with antenna, Solar 

system for radios and repeater, Base station and Repeater mast fabrication have been 

ordered and will be supplied. The supplier will also undertake installation and training of 

personnel. Installation will be complete in the next quarter.  
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3.3.6 Reopening the selected monitoring trails in Kalinzu CFR 

As the training of patrolmen and CFM members in monitoring techniques and data collection 

continues in the NFA managed areas, it is important that monitoring trails are available to 

enable easy access to areas where data has to be collected along trails. NFA is reestablishing 

trails due to the need and importance for monitoring getting more appreciated as 

management works to ensure decision are based on reliable data and information.  

 

During this quarter, the Program held a consultative meeting with Kalinzu CFR sector 

managers and forest supervisors in December 2014 at Kalinzu CFR offices to select priority 

trails for reopening based on NFA monitoring priorities and informed by the report produced 

by the program in Year I. The trails will be opened in the next quarter. 

 

3.4 Support UWA procure equipment for opening and maintenance of roads for natural 

resource management and monitoring 

AWF will support UWA procure key road maintenance equipment. Specifically, one bulldozer, 

one grader, one excavator/wheel loader, two dumper trucks, one flat bed transport and one 

vibrator/compactor. A draft MoU has therefore been developed and shared with UWA for 

their input before it is forwarded to USAID for approval. Development of bidding documents 

is now underway and will be submitted to USAID for approval.  

4 Model II: Public and Private Sector Involvement in Conservation  

4.1 Print and disseminate educational and informational materials in support of 

conservation education and awareness.  

To successfully raise awareness the program has procured SMK Dynamics to design and print 

informational materials for LMNP, MFNP and KVNP. The materials include 

informational/guide books for each park (LMNP 3150 copies, MFNP 1500 copies and KVNP 

1500 copies) and a children’s conservation book for LMNP (3000 copies). These materials 

were developed during the Tourism for Biodiversity Program and had been awaiting printing. 

Printing is expected to be complete early January. When ready the informational materials 

will be distributed to provide useful information about the parks and create awareness of 

their attractions and biodiversity importance to over 20,000 people.  
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The informational materials developed and now being printed 

4.2 Mobilize communities (youth from colleges and universities, schools and general 

public) around LMNP and Mbarara Municipality to conserve River Rwizi basin a source 

of Lake Mburo waters used by wildlife and ranchers 

The program has kicked started the process of mobilizing the public to carry out conservation 

projects to ensure conservation of Lake Mburo and the Rwizi river basin. In December 2014, 

the program met with the Mbarara University guild, an administrative body of the over 5,000 

students, which committed to work with the program to implement conservation programs, 

including Rwizi River basin restoration and conservation and Lake Mburo conservation 

intervention (uprooting invasive species, litter cleanup). The program also met with and 

secured an interest from Radio West to support raising awareness among the populace about 

the program interventions including River Rwizi and Lake Mburo awareness campaigns. 

Partnering with Radio West that has the widest coverage of the West and South Western 

Uganda with an audience of over 1,500,000 people would be a great leverage in channeling 
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conservation awareness messages. The program also met and started attracting interest from 

private companies including Nile Breweries and Coca Cola to support such initiatives 

alongside public institutions like NEMA, the Districts NFA, and Uganda Wetlands Department, 

National Water and Sewerage and Corporation regional offices.  

 

4.3 Lake Mburo National Park awareness campaign – “for Uganda to thrive, wildlife must 

survive” – Wildlife in Modern Africa. 

The program has started to mobilize partnership to design and disseminate LMNP 

conservation messages to the public key messages via targeted media including radio, 

newspapers and billboards. The program is exploring partnering with Energy Explorz, an 

environmental communication company, to design suitable communication strategies and 

messages targeting different audiences. The program will also use the partnership with Radio 

West to work with on this campaign. The Energy Explorz will be key in engaging the private 

sector to support this activity and in designing appropriate public awareness messages. The 

messages are intended to educate and mobilize the public to be friends of the park and lobby 

both national and local government, parliament, and the judiciary to formulate and 

implement responsible conservation policies.  

 

4.4 Equip LMNP community education center to rejuvenate UWA conservation education 

programs.  

In order to improve conservation education in the park, the program plans to equip the 

conservation education center at LMNP by procuring education support equipment such as a 

computer, flip chart stand, whiteboard, projector and projector screen, and 

printer/photocopier. Specifications for the above equipment have been made, agreed upon 

with UWA and approved. Procurement will be made in the next quarter. In addition, AWF will 

support UWA to review the community education programs to make them more relevant and 

also develop reference materials for the staff and visitors. 

 

4.5 Support the increase of the number of women and youth involved in biodiversity 

conservation 

As a follow up on the previous work with women involved in conservation, the Program this 

quarter met with the five women who are leaders in five different conservation agencies to 

develop a program and action plan for mentoring of young women and also to raise the 

profile of women in conservation. A draft action plan was developed providing for the five 

women to act as mentors to young women (fresh graduates and students on internships).  

 

The action plan will be implemented in the coming quarters. 
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5 Model III: Conservation Enterprise Development 

5.1 Support the communities around MFNP and KVNP to increase red chili production for 

increased household income and problem animal control 

5.1.1 Study trip for the AWF team to the North East Chili Producers’ Association in Lira  

The Program is implementing red pepper (chili) growing in communities adjacent to MFNP 

and KVNP to ensure maximum utilization of the land and increase incomes, as well as for 

human wildlife conflict mitigation. Since this is generally a new area for the program, there is 

a need for linkage with partners who have the experience and expertise in the management 

and marketing of chili. 

 

The USAID/Uganda Biodiversity Program working with UWA will support the communities 

adjacent to MFNP and KVNP in growing red chili through provision of seeds, supporting the 

provision of extension services and identifying and linking them with suitable partners in 

processing and marketing. Other activities include targeted study tour for the AWF team and 

key UWA staff to Lira to visit the North East Chili Producers’ Association (NECPA) headed by 

Hellen Acham to improve knowledge of chili growing by tapping into the technical expertise 

of the association. 

 

 

   
Chili farmers - members of North East Chili Producers’ Association in their gardens in Lira district   
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This study tour was also used to acquire experiences from interactions with the farmers in 

Lira and North East Chili Producers’ Association (NECPA) as well as gauge their ability to train 

the communities and groups neighboring MFNP and KVNP in chili agronomy. NECPA will also 

provide technical back up on African bird eye chili production to communities adjacent to 

MFNP and KVNP by providing trainings in nursery establishment and management, chili 

agronomy and crop management, pre and post-harvest handling and marketing and market 

linkages for chili. During the study tour, AWF staff with the UWA staff met with different 

households under the NECPA association who are earning a living out of growing chili.  

 

Hellen of NECPA explaining the different varieties and stages of chili farming to UWA and AWF staff  

5.1.2 African Wildlife Foundation and North East Chili Producers’ Association (NECPA) 

The AWF team visited the chili farmers in Lira under the leadership of NECPA. Based on the 

findings of the team and discussions with NECPA and its members, AWF negotiated the 

development of a memorandum of understanding to guide further collaboration in chili 

growing activities in communities neighboring Kidepo Valley and Murchison Falls NPs.  

 

The MoU, signed on 1st December 2014, which became operational on the same date will run 

for one year and provides for NECPA to give technical support to selected communities in the 

two sites mentioned above in chili nursery management, planting, management, harvesting, 

post-harvest management and marketing. NECPA will also provide market linkages and advice 

on profitable varieties of chili to plant. 
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The wider objective of this MOU is to ensure joint planning, programming, implementation 

and cooperation between the partners in achieving sustainable house incomes and to address 

human wildlife conflicts in amongst communities neighboring MFNP and KVNP.  

5.1.3 Chili growing activities in areas neighboring KVNP 

USAID/Uganda Biodiversity Program in Kidepo working with the UWA staff organized a 

meeting with communities from Karenga and Lobalangit sub counties to discuss ways in which 

human-wildlife conflicts (HWC) could be addressed. One of the ways discussed to address the 

challenges of HWC was the growth and use of chili. In the community meetings communities 

resolved to take on chili growing as a HWC intervention as well as a strategy for improving the 

livelihoods.  
 

As a result of the resolutions, two chili growing farmers associations representing 80 

households were formed for Karenga and Lobalangit sub counties (Loyoro Napore and 

Kakwanga farmers associations).  Following the formation of the associations, the UWA/AWF 

team in Kidepo with NECPA trained the 2 community associations (52 people) representing 

about 80 households in the chili nursery establishment and management as well as general 

chili growing. Equipment and tools for nursery establishment and management (2 spades, 6 

jerricans, 2 plastic 100 liter water storage drums, 4 watering cans, 6 hand hoes, 2 

wheelbarrows and 10 kg of chili seeds) were also procured and provided to the associations. 

 
Practical session in nursery establishment in Loyoro-Napore Parish, Karenga Sub county, KVNP 
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Practical session in nursery establishment in Kakwanga Parish, Lobalangit Sub county,  KVNP 

5.1.4 Chili growing activities in areas neighboring MFNP 

In this quarter, preparations were made with MFNP staff to initiate chili growing in areas 

north of the park (Koch Goma and Purongo areas) as a HWC deterrent and for income 

generation. The communities have been informed and are ready to participate in the 

activities. Dates for initiation of the activity and first phase of training are scheduled for 

January 15 and 16, 2015. The training will result into the setting up of chili nurseries to 

provide seedlings for planning in March and April 2015 during the rains. 

 

5.2 Support CFM groups of Budongo and Kalinzu to increase honey production in order 

increase their household income 

In the second week of December 2014, USAID/Uganda Biodiversity Program carried out a 

participatory value chain and baseline assessment study for apiary in Kyamuhunga Sub 

County, Swazi parish and Swazi III village located at the boundary of Kalinzu Central Forest 

Reserve. The Program team had discussions with stakeholders who mainly comprised of staff 

from the National Forest Authority and members from Swazi Bataka Kwetugula Bee Keeping 

Group, Rweyamihondo Self-Help Group, and Swazi Bayangyuki Bee Keeping Group. These 

groups are members of the Bushenyi Farmers and Bee Keepers Cooperative Society. They 

keep bees as a source of honey and other products for income generation as well as for HWC 
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mitigation. The groups’ composition is as follows (youth are part of families that are involved 

in beekeeping activities): 

1. Swazi Bataka Kwetugula Bee Keeping Group has a total of 44 members (comprising of 

husband/wife); they have 70 bee hives.  

2. Swazi Bayangyuki Bee Keeping Group with a total of 26 members. Among these 12 are 

female and 14 male. The group owns more than 100 bee hives. 

3. Rweyamihondo Self-Help Bee Keeping Group has 62 members with 6 male members 

and 56 female members. 

 
Swazi community currently use traditional log bee hive commonly used in the areas near Kalinzu. 

It was noted that most farmers using the traditional log bee hives which they make from 

locally available forest trees such as Ficus natalensis, Antiaris toxicaria and Gliricidia sepium. 

60% use log hives, 30% use Kenya Top Bar hives and 10% use Langstroth bee hives. The 

production capacity of hives is as follows: 
 

Type of Hives No. of seasons Average production (Kg) Annual production (Kg) 

Log hives 2 5 15 

KTB hives 2 9 18 

Langstroth hive 3 20 60 
 

It is clear from the above that the farmers are not using the most productive bee hives and 

therefore production can be greatly increased with the acquisition of the Langstroth hives. 
 

The Program also noted that most of the honey is sold locally to three main players: the 

cooperative societies, local retailers and middle men. Because the market is not fully 

established prices tend to fluctuate discouraging more activity, it is important that the 
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Program supports the groups to improve the market linkages and stabilize prices for more 

benefit to the farmers.  

 

It was also noted that the farmers have challenges with the acquisition of harvesting gears, 

financial resources to purchase high quality bee hives, processing other bee products like 

propolis, royal jelly and wax, involvement of women and youth in the bee keeping activities as 

well as business management skills. 

 

Based on this rapid appraisal of the baseline and value chain for apiary enterprises in Kalinzu, 

USAID/Uganda Biodiversity Program will tailor specific interventions, including extensive 

training and technical support to the group members for improved capacity, marketing and 

sustainability. 

Work in Budongo will commence in the next quarter. 

 
USAID Economic Team visit to Swazi Bataka Kwetugula community near Kalizu 

6 Model IV: Management of wildlife outside protected areas 

6.1 Work with the local government in Kaabong district to approve the implementation of 

the Karenga and Lobalangit land use plan 

In the last quarter, final edits were made on the Karenga and Lobalangit land use plans and 

these edits included localization of the plans to each sub county and editing maps and 

formatting of the documents before printing. During this quarter, the land use plans were 

printed and delivered in three batches to Karenga sub-county, Lobalangit sub-county and 
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Kaabong district for discussion by the sub county councils and district technical planning 

committee.  

 

Only Karenga sub-county was able to schedule a meeting to discuss the approval of the land 

use plan. The sub county council welcomed the land use plan and referred it to a select 

committee to scrutinize it and recommend approval. It is expected that the committee will 

report back to the council during the next quarter. Lobalangit sub-county is expected to 

schedule discussion of the land use plan next quarter. It is after the approvals from the sub 

counties that the plan will be tabled before the district technical planning committee. 

 

6.2 Support establishment of a conservancy on ranches neighboring LMNP  

6.2.1 Conservancy planning activities 

One conservancy planning committee meeting was held to lay ground for developing a 

conservancy constitution. The meeting was attended by 22 member conservancy planning 

committee representing 182 ranchers. Apart from agreeing on the steps to develop the 

constitution, the meeting also discussed priority areas for possible support by AWF. These 

included mitigation towards destruction of gardens by wildlife (generally small size gardens of 

bananas, vegetables and sometime maize), provision of safe water for domestic use and 

livestock during the dry season and mitigation for disease transmission between domestic 

livestock and wildlife.  

 

The meeting also agreed to form a subcommittee of 5 members from the planning committee 

to develop a constitution to guide the activities of the land owners Association. The first draft 

will be presented to the full planning committee for comments before it is presented to the 

whole landowner’s association membership (182) in the next quarter. The constitution will be 

signed by the landowners who are interested in joining the conservancy as a sign of their 

commitment and participation.  

6.2.2 Support cultural activities that enhance community appreciation of biodiversity 

The Ankole Cow Cultural Association (ACCA) was identified as one of the community based 

organizations that could be used as a vehicle for creating awareness among the land owners 

about the value of conservancies and wildlife conservation in general. ACCA has already 

negotiated a MoU with UWA intended to promote the conservation of the Ankole cow as well 

as undertake conservation related activities.  

 

To ensure program activities are focused and contribute to the overall objective, it was 

agreed between AWF and ACCA that a memorandum of understanding (MoU) be developed 

to guide the partnership. The MoU has been developed and was agreed on at the end of the 

quarter and will be ready for signing and implementation in the next quarter. 
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6.3 Build capacity of UWA and communities to develop conservancies in Uganda 

A targeted study tour for selected UWA staff and community members to learn about the 

conservancy development and guidelines process from operating conservancies in Kenya is 

being organized by the program in the next quarter. Specifically the study tour will be 

conducted with the following objectives: 

 Enable community members from the target areas and UWA fully appreciate the 

intricacies of developing and managing conservancies and the benefits thereof. 

 Enable community members and UWA understand the key steps in the development 

of guidelines for management of CWAs (conservancies) in Uganda. 

 Improve knowledge base in Uganda for development of conservancies by tapping into 

the technical expertise from Kenya 

 Support the development of  action plans for implementation by UWA and 

communities on return 

 

Participants on this study tour will include UWA staff responsible for management of wildlife 

outside protected areas from headquarters, Lake Mburo and Kidepo National Parks; 

Community members neighboring Lake Mburo and Kidepo Valley National Parks involved in 

the development of land use plans/conservancy plans and relevant AWF Uganda staff working 

with UWA and communities in the development of the conservancies. The study tour is 

scheduled for January 25 to 31, 2015.  

 

7 Program Visitors 

The USAID Mission team visited Lake Mburo area on 15th and 16th October 2014 with the 

objective of generating ideas to plan for potential support to the area after the end of this 

Program. The team comprised of Roger Carlson and Robert Senkungu from the Economic 

growth team of the USAID Uganda Mission. They held a meeting with 4 representatives from 

the private landowners around the park, also visited one lodge owner at Rwakobo and later 

with the 5 UWA LMNP park staff. . 

 

The Program received a USAID Mission team (Economic growth) on field visit in Lake Mburo 

and Kalinzu CFR program sites on 16th to 18th December 2014. The team comprised of Ms. Jo 

Lesser-Oltheten - team leader for Economic Growth, and Mr. Robert Senkungu - Environment 

and AOR respectively. The team leader was also making a familiarization tour of the field sites 

and met with 3 landowners for the proposed conservancy, and 7 LMNP officials and 23 NFA 

staff and community members undergoing ODK training.  
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USAID Mission team (Economic growth) led by Ms. Jo Lesser-Oltheten being shown  
monitoring trails on map of Lake Mburo NP 

 
USAID Mission team (Economic growth) being shown the functioning of the ODK  
system in Kalinzu CFR 
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USAID Mission team (Economic growth) visit to one of the ranches in Lake Mburo  

8 Planned activities for January – March 2015 

Model I: Ecological Monitoring Capacity Development  

1. Training of UWA and NFA staff in collection and analysis of ecological data  

2. Support UWA in the acquisition of monitoring equipment to enhance monitoring and 

reduce human wildlife conflicts 

3. Complete establishment of monitoring trails in LMNP, KVNP, BCFR and KCFR started under 

the USAID Tourism for Biodiversity Program 

4. Support UWA procure equipment for opening and maintenance of roads for natural 

resource management and monitoring 

 

Model II: Public and Private Sector Involvement in Conservation  

1. Disseminate educational and informational materials printed in the last quarter in support 

of conservation education and awareness.   

2. Mobilize communities (youth from colleges and universities, schools and general public) 

around LMNP and Mbarara Municipality to conserve River Rwizi basin a source of lake 

Mburo waters used by wildlife and ranchers 

3. Implement the Lake Mburo National Park awareness campaign – “for Uganda to thrive, 

wildlife must survive”  

4. Equip LMNP community education center to rejuvenate UWA conservation education 

programs.  

5. Support the increase of the number of women and youth involved in biodiversity 

conservation through the mentoring program 
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Model III: Conservation Enterprise Development 

1. Support the communities around MFNP and KVNP to increase red chili production for 

increased household income and problem animal control 

2. Support CFM groups of Budongo and Kalinzu to increase honey production in order to 

increase their household income 

3. Engage the district and sub county administrations and the private sector to provide 

extension services to improve livestock enterprises and productivity to the communities 

around LMNP  

4. Organize refresher and new training for wildlife scouts in MFNP and KVNP 

 

Model IV: Management of wildlife outside protected areas 

1. Work with the local government in Kaabong district to approve the implementation of the 

Karenga and Lobalangit land use plan 

2. Develop a conservancy constitution and seek approval from land owners  

3. Organize a study tour for UWA and communities to enable them learn about conservancy 

develop and how it can be adapted in Uganda 

4. Initiate the process for development of guidelines for management of community wildlife 

areas (conservancies) for UWA. 


